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MILESTONE ACHIEVEMENT

FISCAL YEAR-TO-DATE REMAINING SCHEDULED

MILESTONE TYPE
Completed 

Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early
Forecast On 

Schedule
Forecast 

Late
TOTAL 
FY 1998

Enforceable Agreement 0 0 0 0 0 0 0 0
DOE-HQ 0 0 0 0 0 0 0 0

FO 0 0 0 0 0 0 0 0
RL 3 3 0 1 0 9 0 16

Total Project 3 3 0 1 0 9 0 16

HANFORD SITE 
PERFORMANCE REPORT

MARCH 1998
HAMMER
WBS 1.9

Total Project
Overdue

14%

Completed 
On 

Schedule
43%

Completed 
Early
43%

RLOverdue
14%

Completed 
Early
43%

Completed 
On 

Schedule
43%
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